T Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
009616 n/a 1-90
Staked by Date Work Started Date Work Completed Date
n/a 4/14/2021 6/16/2021
Calculated by Date Checked by Date Inspector Date
Rob Florence E. Knudson n/a
7/12/2021
BI 010

JOB MIX COMPLIANCE PRICE ADJUSTMENT

HMA MIX ID Paving Dates Lot# (#sub lots) Tons Bonus
RD210027 4/14 -6/16/2021 1 17 31,134.30 $10,834.74

Group 1 22.37% = $2423.73
Group 2 77.63% = $8411.01
$10,834.74

Ok to pay $10,834.74

See attached backup for calculations

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
/
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | |pit. Date Init. Date |No.
0010 JOB MIX COMPLIANCE 1 6/30/2021 |CAL | $2423.73 | 46 EK 07/12/21 | DAL [ 07/12/21 |[ 3
PRICE ADJUSTMENT
0010 JOB MIX COMPLIANCE 2 6/30/2021 |CAL | $8411.01 |47 EK 07/12/21 | DAL [ 07/12/21 |[ 3
PRICE ADJUSTMENT
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Contract Totals

Work Order: 009616, STEVENS RD VIC TO VANTAGE - PAVING

HMA

Material Id
RD210027

Other Material

Material 1d

RD210027_AGG

Compaction

Material Id
RD210027
RD210027
RD210027
RD210027
RD210027
RD210027
RD210027
RD210027
RD210027
RD210027

Contract Totals

Material
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Sub Total

Material
Min Agg HMA Class 1/2" - 9-03.8(6) - 2021
Other Material Sub Total

Material

HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021
HMA Class 1/2" - 9-03.8(2) - 2021

Compaction Sub Total

Lot Number
1

Lot Number
1

Lot Number
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Pay Factor

1.01

Pay Factor

1.00

Pay Factor

1.01
1.05
1.01
1.05
1.01
1.01
1.05
1.05
1.04
1.05

Sample Size
31134.30
31134.30

Sample Size
34000.00
34000.00

Sample Size
3000.00
3000.00
3000.00
3000.00
3000.00
3000.00
3000.00
3000.00
3000.00
4134.30

31134.30

Bonus
$10,834.74
$10,834.74

Bonus
$0.00
$0.00

Bonus
$1,740.00
$8,700.00
$1,740.00
$8,700.00
$1,740.00
$1,740.00
$8,700.00
$8,700.00
$6,960.00

$11,989.47
$60,709.47
$71,544.21

SAM

Date Printed 7/8/2021



9616 Stevens Rd. Vic. to Vantage - Paving

Job Mix Compliance Adjustment

$71,282.00
Group 1
Group 2

Analysis from SAM  $10,834.74
Group 1
Group 2

Job Mix Compliance Adjustment

Planned Amount

22.37% $15,945.78
77.63% $55,336.22
100.00% $71,282.00

Placed Amount
22.37% $2,423.73

77.63% $8,411.01
100.00%  $10,834.74



